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Subsystem
Preliminary

Delivery
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Delivery to
CERES CM
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Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

GGEO April 2006 Update weeder code to accept however
many gran files exist.

TISA Averaging Spring 2006 ISCCP-like SRBAVG outputs. This will be
a new data product.

X

CERESlib Spring 2006 Regrid MOA modifications.

Regrid MOA Spring 2006 To use OMI data to replace EPTOMS
which ended December 2005.  Full deliv-
ery.

X

Inversion June 2 June 16 June 23 Terra/Aqua Beta Edition3 SSF processing.

Clouds
(SCCR 603)

May 19 June 2 June 9 To process MODIS V005.  Delivery needs
to be made prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.

TISA Gridding June 16 June 30 July 7 Support Terra/Aqua Beta Edition3 SFC
processing.

TISA Averaging ??? 2006 Process Terra Beta TSI.

Synoptic SARB ??? 2006 Support Terra/Aqua Beta3 SYNI process-
ing.

TISA Averaging ??? 2006 Support Terra/Aqua Beta3 SYN/AVG/
ZAVG processing.

TISA Averaging ??? 2006 Support Terra/Aqua Edition2 TSI process-
ing.
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Clouds ??? Support TRMM VIRS-only processing of
August 2001 forward.

TISA Gridding ??? PMOA delta delivery dealing with overlap
file checking.
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